December | proposal

Early 2009 | Stag theatre and cinema to be re-opened depending on any

— date to necessary capital works to be undertaken, staffing to be

be advised | recruited, equipment procured and marketing of new programme
to ensure footfall and the future sustainability of the venue.




